

## SOFTWARE ENGINEERING LAB -2



NIDHI L

PES1UG24CS298

PROBLEM STATEMENT #52 | Media, Events & Community

### Community Tool & Equipment Library

## SCRUM TEMPLATE



Spaces

Community Tool & Equipment Lib

SummaryTimelineBoardBacklog

CTEL Sprint 1

Add dates

(0 work items)

Backlog

(5 work items)

Create a whiteboard to plan your work

CTEL-3 Search Available Equipment

CTEL-4 View Equipment Details

CTEL-5 Check Equipment Availability

CTEL-6 Reserve Equipment

CTEL-7 View Reservation Status

Create

Jira work item

Add epic / CTEL-4

View Equipment Details

To Do ⚡ ⚡ Improve Story

... +

Key details

Priority

High

Description

As a community member, I want to view equipment details such as category, condition, and availability, So that I can decide whether the equipment is suitable for my needs.

Subtasks

Edit sprint: CTEL Sprint 1

Required fields are marked with an asterisk \*

Sprint name \*

CTEL Sprint 1

Duration

custom

Start date

9/2/2026 12:00 AM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date

9/15/2026 12:00 AM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.



Automatically start and complete sprint

Sprint goal

Cancel

Update

Plan a sprint by dragging work items into it, or by dragging the sprint footer.



Board - CTEL Sprint 1 - CTEL b... x +

lokeshnidhi676.atlassian.net/jira/software/projects/CTEL/boards/2?sprintStarted=true&filter=&groupBy=none&selectedIssue=CTEL-7

New Tab Email Account Login Gmail VAT e-Filing System GST - Registration PESU

Jira Search + Create See plans 3+ NL

Spaces

Community Tool & Equipment Library

Summary Timeline Board Backlog Calendar List Forms Development Docs +

Search board Filter Group Complete sprint

To Do 0 In Progress 0 Done 5

+ Create + Create

View Equipment Details

CTEL-4 3 ✓ -

Check Equipment Availability

CTEL-5 5 ✓ -

Reserve Equipment

CTEL-6 5 ✓ -

View Reservation Status

CTEL-7 3 ✓ -

+ Create

Jira work item

Add epic / CTEL-7

View Reservation Status

To Do + Improve Story

Key details

Story point estimate 3

Priority Medium

Description

As a community member, I want to view the status of my equipment reservations, So that I can keep track of my reserved equipment.

27°C Sunny 12:15 02-09-2026

Community Tool & Equipment x +

lokeshnidhi676.atlassian.net/jira/software/projects/CTEL/boards/2/backlog

New Tab Email Account Login Gmail VAT e-Filing System GST - Registration PESU

Jira Search + Create See plans 3+ NL

Spaces

Community Tool & Equipment Library

Summary Timeline Board Backlog

Search backlog Filter

CTEL Sprint 1 2 Sep - 15 Sep (5 work items)

Enable community members to discover, check availability, and reserve equipment

CTEL-3 Search Available Equipment

CTEL-4 View Equipment Details

CTEL-5 Check Equipment Availability

CTEL-6 Reserve Equipment

CTEL-7 View Reservation Status

+ Create

CTEL Sprint 2 Add dates (0 work items)

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Complete CTET Sprint 1

This sprint contains 5 completed work items. That's all of them - well done!

Cancel Complete sprint

Done 3 Done 3 Done 5 Done 5 Done 3

12:21 02-09-2026

Community Tool & Equipment Library

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search work

FilterGroup

| Work                                       | Assignee   | Reporter | Priority | Status | Resolution | Created                |     |
|--------------------------------------------|------------|----------|----------|--------|------------|------------------------|-----|
| CTEL-2 Equipment Discovery and Reservation | Unassigned | Nidhi L  | Medium   | To Do  | Unresolved | Sep 02, 2026, 11:07 AM | Sep |
| CTEL-3 Search Available Equipment          | Unassigned | Nidhi L  | High     | Done   | Done       | Sep 02, 2026, 11:08 AM | Sep |
| CTEL-4 View Equipment Details              | Unassigned | Nidhi L  | High     | Done   | Done       | Sep 02, 2026, 11:09 AM | Sep |
| CTEL-5 Check Equipment Availability        | Unassigned | Nidhi L  | High     | Done   | Done       | Sep 02, 2026, 11:10 AM | Sep |
| CTEL-6 Reserve Equipment                   | Unassigned | Nidhi L  | High     | Done   | Done       | Sep 02, 2026, 11:11 AM | Sep |
| CTEL-7 View Reservation Status             | Unassigned | Nidhi L  | Medium   | Done   | Done       | Sep 02, 2026, 11:12 AM | Sep |

6 of 6

Board - CTEL Sprint 1 - CTEL b...

lokeshnidhi676.atlassian.net/jira/software/projects/CTEL/boards/2?sprintStarted=true&filter=&groupBy=none

Community Tool & Equipment Library

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search board

FilterGroup

Complete sprint

To Do 0

In Progress 0

Done 5

View Equipment Details

CTEL-4 3 ✓

Check Equipment Availability

CTEL-5 5 ✓

Reserve Equipment

CTEL-6 5 ✓

View Reservation Status

CTEL-7 3 ✓

Sprint insights

Sprint burndown

19 points done, 0 points to go

Sep 2, 2026



19 points removed

Remaining workGuideline

Epic progress

Link epics and estimate work items to drive your big goals

This insight shows how your current sprint contributes to your larger goals, or epics, helping to maintain focus and perspective.



Community Tool & Equipment Library

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search backlogFilter

> CTEL Sprint 1Add dates(0 work items)

000Start sprint

CTEL Sprint 2Add dates(5 work items)

1900Start sprint

CTEL-3 Search Available EquipmentTo Do3

CTEL-4 View Equipment DetailsTo Do3

CTEL-5 Check Equipment AvailabilityTo Do5

CTEL-6 Reserve EquipmentTo Do5


CTEL-7 View Reservation StatusTo Do3


+ Create

5 of 5 work items visibleEstimate: 19 of 19

Backlog(0 work items)

000Create sprint





Community Tool & Equipment - Board - CTCL board - Jira

lokeshnidi676.atlassian.net/jira/software/projects/CTEL/boards/2/backlog

Summary Timeline Board Backlog Calendar List Forms Development Docs Reports

Search backlog Filter

Backlog (6 work items)

20 0 0 Create sprint

Create a whiteboard to plan your work Try

|                                          |       |   |  |  |
|------------------------------------------|-------|---|--|--|
| CTEL-14 Add community equipment          | To Do | 5 |  |  |
| CTEL-15 Edit equipment information       | To Do | 3 |  |  |
| CTEL-16 Remove unavailable equipment     | To Do | 3 |  |  |
| CTEL-17 Search equipment by category     | To Do | 3 |  |  |
| CTEL-18 Filter equipment by availability | To Do | 3 |  |  |
| CTEL-19 View reservation history         | To Do | 3 |  |  |

+ Create

29°C Mostly sunny

Search

ENG IN 2021 02-09-2026

Community Tool & Equipment Library

Summary Timeline Board Backlog Calendar List Forms Development Docs Reports +

Search backlog Filter

CTEL Sprint 3 Add dates (6 work items) 20 0 0 Start sprint

- CTEL-14 Add community equipment To Do 5
- CTEL-15 Edit equipment information To Do 3
- CTEL-16 Remove unavailable equipment To Do 3
- CTEL-17 Search equipment by category To Do 3
- CTEL-18 Filter equipment by availability To Do 3
- CTEL-19 View reservation history To Do 3

+ Create

6 of 6 work items visible | Estimate: 20 of 20

Backlog (0 work items) 0 0 0 Create sprint

Your backlog is empty.

Community Tool & Equipment Library

Summary Timeline Board Backlog Calendar List Forms Development Docs Reports +

Search board Filter Group Complete sprint

To Do 6 In Progress 0 Done 0

- Add community equipment
- CTEL-14 5
- Edit equipment information
- CTEL-15 3
- Remove unavailable equipment
- CTEL-16 3
- Search equipment by category

+ Create

Community Tool & Equipment Library

Summary Timeline **Board** Backlog Calendar List Forms Development Docs Reports

Search board Filter Group Complete sprint

To Do 0  
+ Create

In Progress 7

- Edit equipment information  
CTEL-15 3
- Add community equipment  
CTEL-14 5
- Filter equipment by availability  
CTEL-18 3
- View reservation history

+ Create

Done 0  
+ Create

29°C Mostly sunny 20:29 02-09-2026

Community Tool & Equipment Library

Summary Timeline **Board** Backlog Calendar List Forms Development Docs Reports

Search board Filter Group Complete sprint

To Do 0  
+ Create



In Progress 2  
+ Create

Done 5

- Edit equipment information  
CTEL-15 3 ✓
- Add community equipment  
CTEL-14 5 ✓
- Filter equipment by availability  
CTEL-18 3 ✓
- View reservation history

+ Create

29°C Mostly sunny 20:30 02-09-2026



Community ToolCommunity ToolCommunity ToolCommunity ToolSprint burndownYou are signed inGoogleAsk Gemini

lokeshnidhi676.atlassian.net/jira/software/projects/CTEL/boards/2/reports/burndown?source=overview

New TabEmail Account LoginGmailVAT e-Filing SystemGST - RegistrationPESU

JiraSearchCreateSee plans

All work items in sprint have been completed

Completed work itemsView in All work navigator

| Key                     | Summary                                | Work type | Epic | Status | Assignee | Story points |
|-------------------------|----------------------------------------|-----------|------|--------|----------|--------------|
| <a href="#">CTEL-8</a>  | Check equipment availability           | Story     |      | Done   |          | 3            |
| <a href="#">CTEL-9</a>  | Discover available community equipment | Story     |      | Done   |          | 3            |
| <a href="#">CTEL-10</a> | Reserve community equipment            | Story     |      | Done   |          | 5            |
| <a href="#">CTEL-11</a> | Manage equipment reservations          | Story     |      | Done   |          | 5            |
| <a href="#">CTEL-12</a> | Return borrowed equipment              | Story     |      | Done   |          | 3            |
| <a href="#">CTEL-13</a> | View equipment details                 | Story     |      | Done   |          | 3            |

Work items completed outside of sprint

29°C Mostly sunnySearchENG IN20:45 02-09-2026

Community ToolCommunity ToolCommunity ToolCommunity ToolSprint burndownYou are signed inGoogleAsk Gemini

lokeshnidhi676.atlassian.net/jira/software/projects/CTEL/boards/2/reports/burndown?source=overview

New TabEmail Account LoginGmailVAT e-Filing SystemGST - RegistrationPESU

JiraSearchCreateSee plans

All work items in sprint have been completed

Completed work itemsView in All work navigator

| Key                    | Summary                      | Work type | Epic | Status | Assignee | Story points |
|------------------------|------------------------------|-----------|------|--------|----------|--------------|
| <a href="#">CTEL-3</a> | Search Available Equipment   | Story     |      | Done   |          | 3            |
| <a href="#">CTEL-4</a> | View Equipment Details       | Story     |      | Done   |          | 3            |
| <a href="#">CTEL-5</a> | Check Equipment Availability | Story     |      | Done   |          | 5            |
| <a href="#">CTEL-6</a> | Reserve Equipment            | Story     |      | Done   |          | 5            |
| <a href="#">CTEL-7</a> | View Reservation Status      | Story     |      | Done   |          | 3            |

Work items completed outside of sprint

| Key | Summary | Work type | Epic | Status | Assignee | Story points |
|-----|---------|-----------|------|--------|----------|--------------|
|-----|---------|-----------|------|--------|----------|--------------|

29°C Mostly sunnySearchENG IN20:46 02-09-2026

